Final Project,
Deliverable Schedule

These will be due each Saturday from now until Presentation Day.

Deliverables #1 (Jan 13, 2016) – Plan, Design, and Research

Deliverables #2 (Jan 20, 2016) – Ready MVP (Working App!), Mini-Presentation

Deliverables #3 (Jan 27, 2016) – Project Polish, Functionality Push, Final Plan

Final Presentation (Feb 3rd, 2016) – Presentation Time!

```
============================================================
============================================================
=====================
```
Thursday, Jan. 18th:
Main Component styling and routes should be completed.

Saturday, Jan. 20:
All Front-End styling should be near finalization.
Authentication should be functional or close to functional.
We will present a "functioning app" without any logic besides general onClick events, etc.

Thursday, Jan. 25th:
Authentication and styling should be 100%.

Saturday Jan. 27:
Logic and features should be completed.

Thursday Feb. 1:
De-bugging and finishing final features.

Saturday, Feb 3:
Present Final Project.